

~~SECRET~~

Sanitized - Approved For Release : CIA-RDP62S00231A000100210075-9

Office Memorandum • UNITED STATES GOVERNMENT

TO : Chief, Industrial Division, ORR

DATE: 27 February 1959

FROM : Chief, Aircraft Branch, D/I

SUBJECT: Monthly Report - February 1959

1. Status of Branch Projects

- a. Project No. 33.2406, Quarterly Estimate of Production of Aircraft in the Sino-Soviet Bloc, January-March 1959.

25X1A9a

Responsible analyst: [REDACTED]
Project is on schedule.

- b. Project No. 33.2372, The Aircraft Industry of the USSR, 1954-1958

25X1A9a

Responsible analyst: [REDACTED]
Project is on schedule.

- c. Project No. 33.2458, Production of Transport Aircraft at Moscow Airframe Plant No. 30 in the USSR.

25X1A9a

Responsible analyst: [REDACTED]
Project is completed and being reviewed by Chief, D/I.

2. Status of Support Projects

- a. Project No. 30.1826, NIS 26 USSR, Section 64 Manufacturing and Construction.

Responsible analyst: [REDACTED] 25X1A9a
AFCIN-3A2a contribution review completed.

- b. Project No. 30.2461, NIE 11-6-59, Soviet Science and Technology

25X1A9a

Responsible analyst: [REDACTED]
Contribution completed.

- c. Project No. 20.2445, The Primary Aluminum Industry of the USSR

25X1A9a

Responsible Analyst: [REDACTED]
Contribution completed.

SUBJECT: Monthly Report - February 1959

3. Changes in Estimates

No significant changes.

4. Relationships with other components.

Nothing new to report.

5. Future plans

25X1A9a

25X1A5a1

25X1A5a1

plan to visit

during March 1959.

6. Other Problems and Recommendations

25X1A9a

No change. Replacement for urgently needed.

25X1A9a